

Planning Logic

Date	30 September 2026
Team ID	SWTID-2026-2091
Project Name	Implement Client Script & UI Policy(incident)
Maximum Marks	5 Marks

A **Sprint** fixed period or duration in which a team works to complete a set of tasks

An **Epic** is a **big task or project** that is too large to complete in one sprint. It is broken down into **smaller tasks (stories)** that can be completed over multiple sprints.

A **Story** is a small task . It is part of an **Epic**.

A **Story Point** is a number that represents how much effort a story takes to complete.
(usually in form of Fibonacci series)

- 1- Very Easy task
- 2- Normal task
- 3- Moderate task
- 5- Difficult task

Storypoint -5 (1,2,3,5)

Sprint 1

Incident Form Analysis (Epic 1)

- **Understanding Incident Form (USN1) — 2**
- **Identifying Required Fields (USN2) — 1**

UI Policy Implementation (Epic 2)

- **Making Fields Mandatory (USN3) — 3**
- **Hiding Unnecessary Fields (USN4) — 3**
- **Making Fields Read-only (USN5) — 3**

Total Story Point in Sprint 1 = 2+1+3+3+3 = 12

Sprint 2

Client Script Implementation (Epic 3)

- Field Validation (USN6) — 2
- Validation Message (USN7) — 2
- Conditional Field Control (USN8) — 2
- Prevent Incorrect Submission (USN9) — 4

Testing & Final Implementation (Epic 4)

- Testing Client Script & UI Policy (USN10) — 5
- Final Incident Form Implementation (USN11) — 5

Total Story Point in Sprint 2 = 2+2+2+4+5+5 = 20

Total Story Points

Sprint 1 = 12

Sprint 2 = 20

Total Story Points = 12 + 20 = 32

No. of Sprints = 2

Velocity = Total Story Points Completed / Number of Sprints

Velocity = 32 / 2 = 16 Story Points per Sprint