

Project Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	30 September 2026
Team ID	SWTID-2026-2091
Project Name	Implement Client Script & UI Policy(incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Incident Form Management	USN-1	As a user, I can enter incident details in the Incident form.	2	High	Mahalakshmi R Indhumathi M Gokila E Prabhavathi S Muppidadhi M
Sprint-1	UI Policy	USN-2	As a user, I can see required fields based on conditions	2	High	Mahalakshmi R Indhumathi M Gokila E Prabhavathi S Muppidadhi M

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy	USN-3	As a user, I can see or hide fields based on incident conditions.	2	High	Mahalakshmi R Indhumathi M Gokila E Prabhavathi S Muppidadhi M
Sprint-2	Client Script	USN-4	As a user, I can enter valid incident information.	3	High	Mahalakshmi R Indhumathi M Gokila E Prabhavathi S Muppidadhi M
Sprint-2	Field Control	USN-5	As an administrator, I can configure Client Scripts and UI Policies.	3	Medium	Mahalakshmi R Indhumathi M Gokila E Prabhavathi S Muppidadhi M

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	6	6 Days	17 Feb 2025	22 Feb 2025	6	22 Feb 2025
Sprint-2	6	6 Days	24 Feb 2025	01 Mar 2025	6	01 Mar 2025

Velocity:

Team Velocity:

Sprint-1 = 6 Story Points


Sprint-2 = 6 Story Points

Average Velocity = 6 Story Points per Sprint

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>